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Via Email (werner.leah@epa.com) 

December 14, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
November 2022 Monthly Progress Report #103 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the November 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

979009
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MONTHLY PROGRESS REPORT - #103 

 
PROJECT NAME: Gary Development Landfill Superfund Site 
    
PERIOD COVERED: November 2022 
 
 
A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 
 

• During the period of November 3 through 7, 2022, vegetation management activities were 
performed.  This activity involved the clearing of paths to facilitate access for investigative 
derived waste (IDW) handling and future investigation activities. 

 

• On November 15, 2022, representatives for the United States Environmental Protection Agency 
(EPA), Indiana Department of Environmental Management (IDEM), and the Settling Work Parties 
(SWPs) participated in a Site visit. 
 

• On November 16, 2022, representatives for the Great Lakes National Program Office (GLNPO), 

EPA, IDEM, and the SWPs participated in a conference call.  The purpose of the call was to 

coordinate GLNPO’s pending remediation of the Grand Calumet River and Site efforts. 

 

• Under a cover letter dated November 18, 2022, and on behalf of the SWPs, EPA was provided 

with the Supplemental Source Area Investigation Work Plan. 

 
B. SAMPLING AND TESTING ACTIONS AND RESULTS 
 

• On November 7, 2022, the SWPs consultant (Weaver Consultants Group) collected samples of 
soil IDW drums for disposal characterization.  This activity involved arranging the drums into six 
groups of approximately 11 drums.  Each soil IDW drum was opened, and the drum contents 
screened with a photo-ionization detector (PID).  At each of the six groupings of drums, a grab 
sample for volatile organic compound (VOC) analysis was collected from the drum that exhibited 
the highest PID reading or greatest visual or olfactory observation.  Samples of soil from each 
drum within a given drum grouping were then homogenized and composited into a single 
composite sample for analysis of Toxic Characteristic Leaching Procedure (TCLP) metals and 
VOCs, total cyanide, sulfide (acid soluble and insoluble), pH, and flashpoint.  The grab and 
composite soil samples collected included: 
 

Date Sample ID Sample Type Parameter(s) 

November 7, 2022 WC-VOC-01 Grab VOCs 

November 7, 2022 WC-VOC-02 Grab VOCs 

November 7, 2022 WC-VOC-03 Grab VOCs 

November 7, 2022 WC-VOC-04 Grab VOCs 

November 7, 2022 WC-VOC-05 Grab VOCs 
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Date Sample ID Sample Type Parameter(s) 

November 7, 2022 WC-VOC-06 Grab VOCs 

November 7, 2022 WC-COMP-01 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

November 7, 2022 WC-COMP-02 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

November 7, 2022 WC-COMP-03 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

November 7, 2022 WC-COMP-04 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

November 7, 2022 WC-COMP-05 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

November 7, 2022 WC-COMP-06 Composite TCLP Metals, TCLP VOCs, Total 
Cyanide, Sulfide (acid soluble and 
insoluble), pH, flashpoint 

 
Data associated with this activity will be submitted to EPA under separate cover. 

 
 
C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES / 

DELIVERABLES 
 

• Receive EPA approval of the OU-1 Supplemental Source Area Investigation Work Plan, dated 

November 18, 2022. 

 

• A routine project status call is tentatively scheduled for December 21, 2022. 

 

• Receive analytical associated with the November 7, 2022 sampling of IDW drums and coordinate 

with EPA regarding transportation and disposal. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 
 

• Continue discussions with USEPA and IDEM regarding bifurcation of groundwater as a new and 

separate OU. 

 
F. ENCOUNTERED / ANTICIPATED DELAYS 
 

• None. 
   
G. COMMUNITY RELATIONS ACTIVITIES 
 

• None requested. 
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